

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B- NABARD - Nizamabad District - Payment of relevant SSR's along with CP,OH for the beyond agreement period along with Price adjustment charges for the work done with in the agreement period - for three works - Accorded - Orders Issued.

TRANSPORT, ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No. 9

Dt. 07-01-2009.

Read the following:

1. From the M/s. Manikanta Constructions, Special Class Contractor, Lr.Dt.Nil.
2. From the CE(R&B) NABARD, Lr.No.Ellenthakunta Bridge/RIDF-VIII/AEE7/DEE3/EE(N)/2003, Dt.13-05-2008.
3. From the CE(R&B) NABARD, Lr.No.Ellenthakunta Bridge/RIDF-VIII/AEE7/DEE3/EE(N)/2003, Dt.07-07-2008.

ORDER:

M/s.Manikanta Constructions in their representation first read above have submitted that during the execution of work cost of materials used has increased abnormally and they have sustained heavy losses and hence requested for Payment of relevant SSR's along with CP,OH for the beyond agreement period along with Price adjustment charges for the work done with in the agreement period for the three works mentioned below.

1. Construction of HLB in Km.83/2-6 across Palvantha Vagu on Karimnagar-Kamareddy-Yellareddy road in Nizamabad District
2. Construction of HLB across Manair River in Km.12/4 of Ellathakunta-Mallapur road in Karimnagar District.
3. Construction of HLB across Manair river in Km.11/0 of Namapur-Venkatapur road in Karimnagar District.

2. In the letter Second and third read above the CE(R&B) NABARD has submitted that all the three works mentioned above are completed satisfactorily with in extended period of time. During execution of works steel rates increased abnormally increased.

3. Government after careful examination of the matter, here by accept the request of the contracting agency and accord permission to the Chief Engineer (R&B) NABARD for payment of relevant SSR's along with CP,OH for the beyond agreement period and with Price adjustment charges shall be allowed for the work done with in the agreement period in respect of the three works mentioned at para-(1) above.

4. The expenditure on account of the RAS expenditure shall be met from the normal state plan of the TR&B department.

5. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

(PTO)

6. This order issues with the concurrence of Finance Department vide their U.O.No.468-A/14/RIDF/WAI/09, Dt. 07.01.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. T. CHATTERJEE
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

Copy To:

The General Manager, NABARD, Regl. Office, 1-1-61 RTC X Roads, Hyd.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (W.A.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept.

C.No.1119/RI-I/2008

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER